Louisville - Southern Indiana Ohio River Bridges Project
Progress Report Number 3
July 1, 2004 through December 31, 2004
Implementation of the Section 106 Memorandum of Agreement

The Section 106 Memorandum of Agreement (MOA)1 for the Louisville — Southern Indiana
Ohio River Bridges Project (Bridges Project) was executed on April 1, 2003. Attachment A
provides a list of the signatories to the MOA and concurring parties. Included in the MOA was a
stipulation providing for the preparation of a Progress Report (Stipulation IX). The following is
the Third Progress Report for the July 1, 2004 through December 31, 2004 reporting period
(Reporting Period).

There was a limited amount of activity on implementation of mitigation measures during the
Reporting Period. The Indiana Department of Transportation (INDOT) and Kentucky
Transportation Cabinet (KYTC) continued their work to procure the services of consultants to
assist them in development of project details. All six Section Design Consultants have been
selected and work to finalize the scopes of work and contracts for these consultants is underway.
This will be discussed in more detail in Part I of this report.

Activity during the Reporting Period on implementation of mitigation measures in the MOA was
generally limited to planning and convening meetings of the Indiana Historic Preservation
Advisory Team and Kentucky Historic Preservation Advisory Team provided for in Stipulation
ILA. and coordinating the initial preparations for the Historic Preservation Plans provided for in
Stipulation II.F. This will be described in more detail in a later section of the report.

PART I - OVERALL PROJECT STATUS

INDOT and KYTC continued work on procuring the services of design consultants for the six
(6) sections (see Exhibit 1) during the Reporting Period, to develop right of way and construction
plans. A description of each section and the progress on selection of each Section Design
Consultant (SDC) is provided in the following summary.

Section 1 Kentucky Downtown Approach (including Kennedy Interchange) —
KYTC and the GEC worked with the firm of Kentucky Transportation
Associates (KTA) on the development and approval of a prime contract
for this section of the Bridges Project. KTA is currently working under an
advanced contract, which has allowed them to initiate their public
involvement process and preliminary engineering.

Section 2 Downtown Bridge (using Alternative C-1) — KYTC in cooperation with
INDOT, announced on October 29, 2004 that the Design Team led by
Michael Baker was selected through the KYTC Qualifications Based
Selection process. KYTC is currently in the process of developing a start
up contract with the consultant.

' A copy of the Section 106 MOA can be obtained from the Project Website by selecting the History link beneath
the Project tab and downloading the Record of Decision (ROD). A direct link to the page is provided, below.
—  www.kyinbridges.com/Project.aspx?cGuid=ab53eaef-1ad1-4294-bf10-c9523999b7c5
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Section 3 Indiana Downtown Approach — INDOT in cooperation with KYTC
announced on July 29, 2004 that the Butler Fairman and Seufert (BFS)
Design Team, which is also comprised of USI Consultants, First Group
Engineering and Jansen and Spaans, was selected through a Professional
Services Bulletin (PSB). INDOT and the GEC are working with the
consultant on developing a scope of work.

Section 4 Kentucky East End Approach — KYTC and the GEC is working with the
firm of H. W. Lochner (HWL) on the development of a prime contract for
this section of the Bridges Project. HWL is currently working under an
advanced contract, which has allowed them to initiate their public
involvement process and preliminary engineering.

Section 5 East End Bridge (using Alternative A-15) — KYTC in cooperation with
INDOT, announced on November 12, 2004 that the firm of Parsons
Brinkerhoff Quade & Douglas, Inc. was selected through the KYTC
Qualifications Based Selection process. KYTC is currently in the process
of developing a start up contract with the consultant.

Section 6 Indiana East End Approach — INDOT in cooperation with KYTC
announced on July 29, 2004 that Indiana Approach Partners (IAP), which
is comprised of Burgess & Niple Inc., American Consulting Engineers and
Michael Baker Engineers, was selected through a PSB. INDOT and the
GEC are working with the consultant on developing a scope of work.

Community Transportation Solutions (CTS-GEC) under the management of Mr. Richard Cary-
Brown, worked during this Reporting Period with the Bi-State Management Team (BSMT),
which consists of representatives from INDOT, KYTC and FHWA, in the development of a
Project Management Plan, project schedule and oversight requirements of the six SDCs to be
placed under contract by either INDOT or KYTC. Work also continued on the planning for
implementation of mitigation commitments.

PART II - IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE
MOA

Measures to mitigate adverse effects of the Project on historic properties are described in the
MOA along with a number of activities to guide the development of project plans and provide
for coordination of those activities through an advisory team for the Indiana portion of the
project and one for the Kentucky portion of the project.

The MOA is divided into the following fourteen (14) stipulations:

L Project Coordination

IL. Project Development

111 Site Specific Mitigation

IV.  Archaeological Resources

V. Unanticipated Discoveries

VI.  Additional Historic Properties and Effects
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VII.  Excess Right of Way

VIII. Performance Standards

IX. Progress Reports

X. Project Modification

XI. Amendment

XII.  Failure to Comply/Termination
XIII.  Dispute Resolution

XIV. Duration

An expanded version of this listing is included as Attachment B, to serve as an outline in the
preparation of Progress Reports. Activities during the Reporting Period are described in the
following information.

STIPULATION I: Project Coordination

Stipulations I.A.1, I.A.4, I.A.5, and 1.A.8 were implemented during the First Reporting Period.
John Carr (representing the IN-SHPO) and Mary (Crowe) Kennedy (representing INDOT)
continued as Co-chairs of the IHPAT and David Morgan (representing the KY-SHPO) and
William Gulick (representing KYTC) continued as Co-chairs of the KHPAT.

Stipulation I.A.2 provides for the Advisory Teams to assist the Bi-State Historic Consultation
Team (BSHCT) and the BSMT in developing Project design details to implement the measures
stipulated in the MOA. Initial work continued during the Reporting Period on this stipulation.

Stipulation 1.A.3 provides for the Co-chairs to convene additional meetings of the HPATS.
Three IHPAT meetings were convened by the Co-chairs on July 14, 2004, September 15, 2004
and October 27, 2004. Likewise, three KHPAT meetings were convened by the Co-chairs on
July 15, 2004, September 14, 2004 and October 28, 2004.

Stipulation I.A.6 describes the discretionary authority of the Co-chairs to invite additional
parties to participate on the Advisory Teams. No additional requests for membership were
received by the IHPAT or KHPAT during the Reporting Period.

Stipulation I.A.7 provides for the ACHP to participate as it sees fit on an ad-hoc basis.

Stipulation I.A.9 provides for the convening of additional meetings of the HPATSs by the Co-
chairs to review plans, comment, and make specific recommendations regarding Project design
scopes of work and details for consideration by the BSHCT. Stipulations I.A.9.a and I.A.9.b
describe meetings prior to development of scopes of work and prior to the selection of
contractors for the Historic Preservation Plans (HPPs) and Treatment Plans under Stipulation III.
The latter was satisfied at HPAT meetings held during the Second Reporting Period. Once the
scope of work for the Treatment Plans are developed for the properties identified in the MOA,
the respective HPATs will be advised accordingly per this stipulation. Stipulation 1.A.9.c
requires meetings prior to the development of the scope of work for the design consultants’
respective sections of the Project. This stipulation was partially satisfied during this Reporting
Period. At the September 14, 2004 KHPAT, the design consultants for Section 1 (KTA) and
Section 4 (HWL) presented an overview of the scope of work for their respective sections. At
the October 27, 2004 THPAT, the design consultants for Section 3 (BFS) and Section 6 (IAP)
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presented an overview of the scope of work for their respective sections. The design consultants
for Sections 2 and 5 will present an overview of their scope of work to the IHPAT and KHPAT
at a future meeting, which is expected to occur during the next Reporting Period.

Stipulation 1.A.10 provides for the distribution of materials needed for review by the advisory
teams and comments following scheduled meetings. Materials for the meetings held during the
Reporting Period were generally limited to information on the preparation of HPPs, SDCs scope
of work, and the public involvement process. Presentations and requests for input during the
meetings were supplemented by a comment period following the meetings to obtain input into
the HPP preparation process.

Stipulation I.A.11 provides for the development of recommendations by the Co-chairs based on
comments provided by the advisory team, for consideration and action by the BSHCT.

Stipulation I.B. provides for a BSHCT consisting of representatives of FHWA, INDOT, KYTC
and the respective SHPOs. The following were identified as representatives on the BSHCT at
the close of the Reporting Period:

FHWA George Jones

INDOT Mary Kennedy

KYTC Bill Gulick

SHPO John Carr — for Indiana SHPO

David Morgan — Kentucky SHPO
The BSHCT held three meetings during the Reporting Period.

Stipulation I.C. provides for a BSMT consisting of representatives of INDOT, KYTC and
FHWA. The following were identified as representatives on the BSMT:

INDOT Edward Cox
KYTC Bill Gulick / Bart Bryant
FHWA George Jones

No meeting of the BSMT was held during the Reporting Period for items associated with
implementation of mitigation measures identified in the MOA or in response to
recommendations of the BSHCT.

Stipulation I. D. provides for an Ombudsman for the Indiana portion of the Bridges Project and
one for the Kentucky portion of the Bridges Project. During the Reporting Period work
continued on identifying potential candidates for the Indiana Ombudsman position. However,
Mr. Lee Walker was selected by KYTC as the Kentucky Ombudsman. Mr. Walker began work
on November 1, 2004.

STIPULATION II: Project Development

Work initiated on implementation of mitigation measures identified in Section II of the MOA
during the Reporting Period was generally limited to Stipulations IL.A. ILB., IL.C., ILF., and
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IL.P.3. The major effort on measures identified in this section is expected to occur once all six
SDCs are under contract and have work underway.

Stipulation II.A. describes the design goal of the Project, which was used in the preparation of
the Project Management Plan to guide the development of project details.

Stipulation ILB. provides that the views of the public are important and will be solicited and
considered at a minimum through each state’s normal transportation project development process
through informal meetings to be convened by the respective State Transportation Agencies
(STA). During the Reporting Period Area Advisory Teams (AAT) and Regional Advisory
Committee (RAC) were organized. The AAT kickoff meetings were convened for Section 1 on
November 18, 2004; Section 3 on December 7, 2004; Section 4 on December 2, 2004; and
Section 6 on November 30, 2004. The RAC kickoff meeting was held on December 9, 2004.

Stipulation II.C. provides that the roadways, bridges and other Project elements shall be
designed and constructed with sensitivity to aesthetic values, historic cultural landscapes, and the
historic context, utilizing services of professionals with experience in areas related to historic
preservation. During the Reporting Period, orientation was initiated with SDC 1, 3, 4 and 6
regarding the MOA and Final Environmental Impact Statement (FEIS) commitments.

Stipulation IL.F. describes the actions for preparation of HPPs. The seven historic properties for
which HPPs are to be developed were identified in Stipulation IL.F.2 (a through g). Stipulation
II.F.1.a provides for development of scopes of work for the HPPs in consultation with the
HPATSs. This stipulation was fulfilled during the Second Reporting Period. During this
Reporting Period work was initiated on the HPPs with respect to all the provisions of Stipulation
ILF. Specifically, this work entailed initiation of identifying the immediate needs for each plan.
Schedules for completing the Immediate Needs Report for Butchertown, Phoenix Hill and the
Country Estates/River Road Corridor were established. The Immediate Needs Report is a
component of the HPP that will assist the SDCs in identifying aspects of historic preservation
that will require implementation early in the design process.

Stipulation IL.P. describes the preparation of materials for public education and interpretation.
Stipulation II.P.3 provides for the preparation of an exhibit for display in the museum to be
established at the Trolley Barn. This stipulation further provides that KYTC will make every
effort to have the exhibit completed so that it can be presented during the National Trust for
Historic Preservation Annual Conference to be held in Louisville, Kentucky in 2004. In
accordance with this stipulation, an intermediate display on the federal regulatory process as it
pertains to Section 106 of the National Historic Preservation Act and Section 4(f) of the US
Department of Transportation (USDOT) Act and the Project was presented at the National
Preservation Conference on September 30, 2004. This presentation allowed conference
attendees the opportunity to comment on the content, which will aid in the development of the
permanent exhibit to be housed at the Trolley Barn.

STIPULATION III: Site Specific Mitigation
Work continued on the implementation of mitigation measures identified in Section III of the
MOA during the Reporting Period and was generally limited to evaluations of work that would

need to be addressed in the HPPs and Stipulations IIL.A., IIL.1.9, II1.J., II.K.8, and IIL.LK.11. In
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addition, the owners of the properties designated for site specific mitigation in Stipulation III
were identified and letters were mailed to them detailing the specific mitigation that pertains to
their property. The major effort on measures identified in this section is expected to occur once
all six SDCs are under contract and have work underway.

Stipulation III.A. provides for mitigation of project impacts on the Train Depot. Discussions
continued during the Reporting Period about the acquisition of this property in accordance with
Stipulation III.A.2.

Stipulation IIL.L9 provides for the possible use of that portion of the James Smith Farm
(#45024) determined eligible for the National Register of Historic Places (Historic Property) as a
mitigation measure of project impacts on the Swartz Farm Rural Historic District, contingent
upon donation of the property to INDOT by the property owner. No decision was made during
the Reporting Period on a possible change in the measures provided for in Stipulation II1.1.9 due
to a house fire. During the Reporting Period contact was made with the owners a second time to
inquire about their interest in donating the property to INDOT; they have not yet indicated a
decision on this matter.

Stipulation IIL.J. provides that KYTC will ensure any rehabilitation of the Trolley Barn,
associated with the Project is done in accordance with the Secretary’s Standards for
Rehabilitation. This stipulation was included in the MOA as KYTC included funds for the
continued rehabilitation of the Trolley Barn. Discussions were continued during the Reporting
Period on the funding of this work.

Stipulation IIL.K.8 provides for site specific mitigation for the Marcus Lindsay Methodist
Church. During the Reporting Period this property was listed for sale. Discussions were
initiated on the possible change in the mitigation measures set forth in the MOA. These
discussions will continue once the property is purchased and the future use of the building is
determined.

Stipulation III.K.11 provides for a study of the Mellwood Avenue — Story Avenue Connector to
evaluate the elimination of this proposed connector and restoration of two-way traffic flow on
Mellwood Avenue and Story Avenue. KTA initiated this work during the Reporting Period.

STIPULATION IV: Archaeological Resources

The final identification, evaluation and determination of Project effect for archaeological
resources were phased because alternatives consisted of large corridors where access was
restricted. Limited work was undertaken on archaeological resources during the Reporting
Period. This work included continuation of planning for the work required within each portion
of the Project and the preliminary metal detection and mapping of an approximate 1-acre area
within Colston Park in Jeffersonville, Indiana. The intent of this initial investigation at Colston
Park was to determine the feasibility of further subsurface imaging using noninvasive
electromagnetic means to identify a probable Civil War cemetery adjacent to the Project limits.
The results of the remote sensing investigation were submitted to Dr. Rick Jones, State
Archaeologist, of the IN SHPO on December 16, 2004 for his review and comment prior to
further investigations.
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STIPULATION V: Unanticipated Discoveries

No previously unidentified property was discovered during the Reporting Period nor was a
previously identified historic property affected in an unanticipated manner.

STIPULATION VI: Additional Historic Properties and Effects

Work on the development of plan details was not initiated during the Reporting Period; therefore
no sites for staging, wetland mitigation, borrow or waste, dredge disposal, or other construction
activities were identified during the Reporting Period.

STIPULATION VII: Excess Right of Way
Work on development of plan details and identification of the right of way required for
construction and operation of the Project was not completed during the Reporting Period;
therefore no excess right of way was identified during the Reporting Period.

STIPULATION VIII: Performance Standards

Individuals are being selected for work required in implementing this MOA who meet the
Secretary of the Interior’s Professional Qualification Standards. Work will be completed in
accordance with appropriate federal and state standards and guidelines.

STIPULATION IX: Progress Reports

Progress Report Number 3 for the Reporting Period (July 1, 2004 through December 31, 2004) is
provided in accordance with Stipulation IX.

STIPULATION X: Project Modification

No actions occurred during the Reporting Period causing the need for a modification to the
MOA.

STIPULATION XI: Amendment
No signatory to the MOA requested an amendment during the Reporting Period.
STIPULATION XII: Failure to Comply/Termination

No signatories to the MOA identified any concerns during the Reporting Period that the terms of
the MOA cannot be or are not being carried out.

STIPULATION XIII: Dispute Resolution

No written objection from any of the signatories or concurring parties to this MOA was filed
during the Reporting Period.
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STIPULATION XIV: Duration
The MOA is in effect through April 1, 2023.

PART III - PROJECT MILESTONES

Coordination with the HPATs in the development of plan details to implement mitigation
measures was identified in the MOA at a number of project milestones, including:

Preliminary Plans (about 30%),
Right of Way Plans (about 60%), and
Final Plans (about 90%).

During the Reporting Period, CTS-GEC continued work on the overall Project Management
Plan, including a schedule for the likely activities to be included in the Project. This schedule
will be developed in more detail once all six of the SDCs have been put under contract and
information will be provided to the HPATSs and also disseminated to a much broader audience.
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ATTACHMENT A
SIGNATORIES:
Federal Highway Administration
Advisory Council on Historic Preservation
Indiana State Historic Preservation Officer

Kentucky State Historic Preservation Officer

INVITED SIGNATORIES:
Indiana Department of Transportation

Kentucky Transportation Cabinet

CONCURRING PARTIES:
American Indian Movement — Mobile Chapter (MO-AIM)
Butchertown Neighborhood Association
City of Prospect
The Eastern Band of Cherokee Indians
The Eastern Shawnee Tribe of Oklahoma

The Delaware Nation
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ATTACHMENT B

SECTION 106 MEMORANDUM OF AGREEMENT
OUTLINE OF DOCUMENT CONTENT

L Project Coordination
A. Advisory Teams
B. Bi-State Historic Consultation Team
C. Bi-State Management Team
D. Ombudsmen
IL. Project Development
Project Goals
Public Involvement
Context Sensitive Solutions
Roadway Lighting
Noise Abatement
Historic Preservation Plans
Survey Updates
Historic Preservation Easements
National Register Documentation and Nomination
Streetscape Improvements
Interpretative Signage
Blasting and Vibration
Timing of Construction Activities
No-Work Zones
Smart Growth Conference
Education and Interpretation
ite Specific Mitigation
Train Depot — Indiana
Colgate-Palmolive Historic District
Ohio Falls and Locomotive Historic District
George Rogers Clark Memorial Bridge
Old Jeffersonville Historic District
INAAP Igloo Storage Historic District
Lentz Cemetery
Lime Kilns within the Utica Lime Industry Multiple Property Listing
Swartz Farm Rural Historic District
Trolley Barn
Butchertown Historic District
Phoenix Hill Historic District
Country Estates Historic District/River Road Corridor
Drumanard
Allison-Barrickman House
Rosewell
Belleview
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IV.  Archaeological Resources
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Qualifications and Reporting
Distribution of Final Reports
V. Unanticipated Discoveries

VI.  Additional Historic Properties and Effects
VII. Excess Right of Way

VIII. Performance Standards

IX. Progress Reports

X. Project Modification

XI.  Amendment

XII.  Failure to Comply/Termination
XIII. Dispute Resolution

XIV. Duration

A. Implementation Standards
B. Identification

C. Evaluation

D. Assessment of Effects

E. Treatment

F.

G.
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ATTACHMENT C

MOA COMMITMENT TRACKING TABLE

[STIPULATION NO. 1

Commit. GEC Subconsultant
Fulfilled? Item Taskmaster| Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
X A1 CTS NR NR Convene IHPAT and KHPAT  |December 31, 2003 IHPAT - December 16, 2003 None
KHPAT - December 17, 2003
X A9a CTS R NR Convene HPATS prior to None Established Presentation to HPATs Draft HPP scopes of work
development of scopes of work presented at the 5/19/04 IHPAT
for the HPPs and 5/20/04 KHPAT
Final HPP scopes of work
presented at the 7/14/04 IHPAT
and 7/15/04 KHPAT
A9b NR NR NR Convene HPATS prior to None Established CTS-GEC was selected as the
selection of contractors for contractor to prepare the HPPs at
preaparation of HPPs and the 7/14/04 IHPAT and 7/15/04
Treatment Plans KHPAT
Ad.c CTS NR All Convene HPATS prior to None Established Presentation to HPATs KTA (SDC 1) and HWL (SDC 4)
development of scopes of work presented scopes of work at
for the section design 9/14/04 KHPAT
consultants BFS (SDC 3) and IAP (SDC 6)
presented scopes of work at
10/27/04 IHPAT
B CTS NR NR Bi-State Historic Consultation |Project-Wide Ongoing
Team advises the Bi-State
Management Team as to
appropriate design and
construction approaches; Bi-
State Historic Consultation
Team convene to consider
recommendations provided by
the Advisory Teams and
prepare recommendations for
the Bi-State Management
Team; Bi-State Historic
Consultation Team gives full
consideration to
recommendations of Advisory
Teams
C CTS NR NR Bi-State Management Team None Established Ongoing
ensures choice of professional
consultant; preparation of
progress reports; Bi-State
Management Team gives full
consideration to
recommendations of Bi-State
Historic Consultation Team
D CTS NR NR Procure services of two None Established To be retained for the duration |KY Ombudsman - Mr. Lee Walker
ombudsmen (one for Indiana of the project. was selected and began work on
and one for Kentucky 11/1/04
IN Obudsman - INDOT evaluating
candidates.
KEY:
CTS-CTS-GEC R - Ratio Architects A - ASC Group

GP - Gray and Pape
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ISTIPULATION NO. 2

Commit. GEC Sub
Fulfilled? Item | Taskmaster| Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
A CTS R, A, GP All Project goal is to avoid
adverse effects
B CTS R, A GP All Informational meetings None established
convened by respective STAs
for public views
C CTS R, A, GP All Context sensitive solutions None established
considered
D CTS R, A GP All Roadway lighting designed None established

and constructed to minimize
dispersion of light beyond
highway right-of-way and
include state-of-the-art
techniques and systems

E CTS R, A GP Al Project design shall minimize [None established
adverse noise effects

F CTS R, A, GP NR HPPs prepared for historic Prior to Preliminary HPP
properties and districts Field Check Plans
F-1 CTS R, A, GP Follow provisions for HPPs None established
F-2 CTS R, A, GP NR Develop HPPs for the Prior to Preliminary HPP
identified seven historic Field Check Plans
properties
G CTS R, A GP NR Update historic preservation  [Within five years Revised Clark County Iterim  [Only for Resources Identified by
documents following ROD Report and Jefferson County  [Project
|Inventory
H CTS R, A, GP NR Acquisition of preservation None established
easements
| CTS R, A, GP NR Preparation of NRHP Within first three

documentation and nomination|years following the
of properties

J CTS R, A, GP All Obtain right-of-way title holder [Prior to use
approval for streetscape
improvements
K CTS R, A, GP Al Obtain right-of-way title holder [Prior to use
approval for interpretive
signage placement; coordinate
interpretive signage

L-1 CTS R, A, GP All Ensure construction Prior to construction
blasting/vibration plans and
bridge pier construction plans
are developed

L-3 CTS R, A, GP NR Determine if damage has After blasting
occurred occurs

L-4 CTS R, A, GP NR Coordinate damage repair Prior to entry

L-5 CTS R, A GP Al Obtain consent for entry of Prior to entry

privately owned property to
access monitoring equipment
or damage repair

M CTS R, A, GP Al Develop timing of construction [None established
activites provisions

N CTS R, A, GP Al No-work Zone established on |None established
construction plans

o) CTS R, A, GP NR Smart Growth Conference September 2006 To be held 3 years after issuance
of ROD
P-2 CTS R, A, GP NR Draft Popular Report None Established
CTS R, A, GP NR Final Popular Report None Established
P-3 CTS R, GP NR Trolley Barn Exhibit None Established Draft exhibit displayed at the

National Trust for Historic
Preservation Annual Conference
held in September/October 2004.
Location being sought for display
until final exhibit is prepared.

KEY:
CTS - CTS-GEC R - Ratio Architects A - ASC Group
GP - Gray and Pape  NR - Not Required
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[STIPULATION NO. 3

A - TRAIN DEPOT

Commit. GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R, A BFS Streetscape improvements
Acquire Train Depot Building; Acquisition discussions initiated
rehabilitate the property; place
a preservation easement on the
2 CTS RA BFS property and then sell is to a
preservation organization or
donate to a local government
Implement alternative
3 cTS RA BFS mmgam?n measures if unable
to acquire the property
Document and seek NRHP September 2006 Within first three years following
4 cTs R.A NR nomination the ROD
Develop and place
S CTS R, A BFS |interpretative signage
[B=COLGATE - PALMOLIVE HISTORIC DISTRICT
Commit. GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
1 cTs RA NR Docgmgnt and seek NRHP September 2006 Within first three years following
r the ROD
2 cTS RA grg  |Pevelop and place
interpretative signage
[C - OHIO FALLS CAR AND LOCOMOTIVE COMPANY HISTORIC DISTRICT
Commit. GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sDC Description MOA Deadline Completion Date Product Remarks/Current Status
Document and seek NRHP September 2006 [Within first three years following
1 CTS R,A NR —
nomination the ROD
2 cTs R, A grg  |Pevelop and place
interpretative signage
Develop and implement a Complete prior to initiation of
3 cTs R A BFS blasting/vibration plan construction
D - GEORGE ROGERS CLARK MEMORIAL BRIDGE
Commit. GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sDC Description MOA Deadline Completion Date Product Remarks/Current Status
Avoid displacement of the
1 CTS R,A BFS historic bridge pylons on the IN
approach to the bridge
If displacement cannot be
2 CTS R,A NR avoided, develop and
implement a Treatment Plan
Relocate pylons in a way to
3 CTS R A BFS ensure protection of the NRHP
designation
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mi
Fulfilled?

Item

E - OLD JEF! IC DISTRICT
Sub

Taskmaster

Taskmaster

sbC

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

1

CTs

R,A

NR

Develop a HPP

Prior to Preliminary Field Check
Plans

HPP Scope of Work developed

CTS

R,A

NR

Present HPP to the City of
Jeffersonville for potential use
as a component of the City's
Comprehensive Plan

CTs

BFS

Design and construct
streetscape improvements
within the HD between Spring
Street and the Project

CTS

BFS

Design and construct
pedestrian friendly facilities
within IN ROW under the new
bridge and existing |-65 bridge

CTs

BFS

Minimize spacing between the
existing bridge and the
proposed downtown bridge
consistent with prudent
engineering principles

CTs

BFS

Develop and implement
highway signage plan that
minimizes the number of
overhead directional signs on
the approaches

CTS

BFS

Relocate five contributing
structures that would otherwise
be demolished on vacant lots
within HD; purchase vacant lots
within the HD and put
structures on the lots and then
sell them; place a preservation
easement on the relocated
structures; the purchaser of the
structures need to occupy them
for 5 years and maintain the
property in accordance with the
preservation standards
acceptable to the IN-SHPO

During the Acquisition Phase

CTS

NR

Prepare and implement a
marketing plan to market
above mentioned building's for
relocation by others, if unable
to obtain them; plan shall
include information on the
properties; implement plan for
a minimum of 6 months;
INDOT shall review all offers
with the INSHPO prior to
acceptance

CTs

NR

If no acceptable offer, donate
property to a local government

CTs

BFS

Design and construct roadway
lighting in the viewshed of HD

CTS

BFS

Implement noise abatement
measures

CTS

BFS

Timing of construction activities
shall be scheduled to limit
construction activities which
may result in additional impacts
to the HD

CTS

BFS

Develop and implement a
blasting/vibration plan
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F - INAAP IGLOO STORAGE HISTORIC DISTRICT
ommit. [ GEC |  Sub
Fulfilled? ltem | Taskmaster| Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
Develop and implement a Complete prior to initiation of
1 CTS R.A AP blasting/vibration plan construction
G - LENTZ CEMETERY
[ Commit. | | GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
Develop and implement a Complete prior to initiation of
1 cTs R A IAP blasting/vibration plan construction
Design the section of roadway
adjacent to the cemetery to
minimize noise to the property
2 CTS R A IAP and complement with
landscaping within the public
ROW
H - LIME KILNS WITHIN THE UTICA LIME INDUSTRY MULTIPLE PROPERTY LISTING
ommit. "GEC [  Sub
Fulfilled? ltem | Taskmaster| Taskmaster sbc Description MOA Deadline Completion Date Product Remarks/Current Status
Develop a HPP to include a Prior to Preliminary Field Check HPP Scope of Work developed
Context Study focusing on the |Plans
lime industry; develop and
1 CTS R,A NR publish a pamphlet for public
distribution presenting the
results of the lime industry
study
Prepare a condition report of  [Prior to initiating construction
2 CTS R,A NR the resources which includes  |activities within 1,000 feet of the
photographs [lime kilns
3 cTs RA AP Deve_lop a_nd i_mplemem a Complete_ prior to initiation of
blasting/vibration plan construction
Delineate a "no-work zone"
around the three lime kilns
4 cTs R.A 1AP which is to extend 100 feet
from the kilns
Repair any damage caused by
5 CTS R A NR the Project to the lime kilns
Acquire Lime Kiln IE-HC-
48004; place a preservation
6 cTs RA NR ement on the property and
sell it to a preservation
organization or donate it to a
local government
Develop and design an
7 CTS RA IAP interpretive marker along Utica
Pike
8 cTS RA NR Docgme_nl and seek NRHP September 2006 Within first three years following
nomination the ROD
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mi
Fulfilled?

| - SWARTZ

ARM RURAL HISTORIC DISTRICT
[ GEC |  Sub

Item

Taskmaster

Taskmaster

sbC

Description

MOA Deadline

Completion Date

CTs

R,A

NR

Develop thematic context study
for agriculture in Clark County,
Indiana and surrounding
counties

Product

Remarks/Current Status

HPP Scope of Work developed

CTS

NR

Purchase the portion of Swartz
Farm lying on the west side of
the Project

CTS

IAP

Develop and implement a
blasting/vibration plan

CTS

NR

Complete prior to initiation of
construction

Document and seek NRHP
nomination of the remaining
farmstead

September 2006

Within first three years following
the ROD

CTS

IAP

Delineate a "no-work zone"
around remaining Swartz
farmstead

CTS

IAP

Place a preservation easement
on property and sell to a
historic preservation
organization or donate to a
local government or it can be
sold to anyone who would
accept the preservation
easement

CTS

NR

Prepare archival
documentation for Central

Passage House

Prior to the Central Passage
House demolition

CTS

IAP

Develop and implement a
landscaping plan

CTs

NR

Accept by donation and
preserve the portion of the
James Smith Farm that was
determined eligible for the
NRHP; develop and implement
aplan to stabilize the property;
place a preservation easement
on property and sell to a
historic preservation
organization or donate to a
local government; prior to sale
or donation, fund exterior
rehabilitation of the structure;
develop HPP; document and
see NRHP nomination and
listing

-The IN-SHPO determined the
James Smith was no longer eligible]
under criterion A or C, but remains
eligible under criterion D. HPP
-HPP Scope of Work developed.
-Coordination with the property
owner has been ongoing regarding
the donation of the property to
INDOT. Property must be
donated, per MOA, for HPP to be
developed and preservation
easement to be placed.

|J - TROLLEY BARN

ommit.
Fulfilled?

Item

GEC
Taskmaster

Sub
Taskmaster

sDC

Description

MOA Deadline

Completion Date

CTs

R,GP

Rehabilitation shall be
developed and implemented in
consultation with the KY-SHPO

Product

Remarks/Current Status
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ommit.
Fulfilled?

Item

K - BUTCHERTOWN HISTORIC DIST

Taskmaster

RICT

ul
Taskmaster

SDC

Description

MOA Deadline

Completion Date

CTS

R, GP

Develop a HPP, which shall
develop a thematic context to
assist with future nominations in|
the region

Prior to Preliminary Field Check
Plans

Product

Remarks/Current Status

-HPP Scope of Work developed.
-Development of Immediate Needs|
initiated.

-HPP public kickoff meeting
convened on 11/16/04.

CTs

R, GP

Develop the Witherspoon
Extension as the principal east-
west route through the HD and
implement measures that
encourage north-south traffic
through the HD to use Clay
Street and Frankfort Avenue

CTs

R,GP

Design and construct roadway
sections along north side of
Butchertown HD using
embankments or other designs
that support aesthetically
pleasing noise abatement
measures, lighting and
landscaping that maintain the
context of the HD

CTS

R, GP

Edison House - Provide funding;
for rehabilitation of the exterior
of the Edison House and
conduct a noise study to
determine whether interior
noise abatement measures are
justified

During development of detailed
plans

CTS

R, GP

Wesley House - Provide
funding for rehabilitation of the
exterior of the Wesley House
and conduct a noise study to
determine whether interior
noise abatement measures are
justified

During development of detailed
plans

CTS

R, GP

St. Joseph's Church - Conduct
a noise study for St. Joseph's
Church to determine whether
interior noise abatement
measures are justified for the
Church, Day Care Center and
School

During development of detailed
plans

CTS

R, GP

Franklin Street Baptist Church -
Conduct a noise study for
Franklin Street Baptist Church
to determine whether interior
noise abatement measures are
justified

During development of detailed
plans

CTS

R, GP

Marcus Lindsay Methodist
Church - Conduct a noise study
for Marcus Lindsay Methodist
Church to determine whether
interior noise abatement
measures are justified

During development of detailed
plans

Church is presently for sale

CTS

R, GP

Grace Immanuel united Church
of Christ - Conduct a noise
study for Grace Immanuel
United Church of Christ to
determine whether interior
noise abatement measures are
justified

During development of detailed
plans

CTS

R,GP

Grocers Ice and Cold Storage
Company - Provide a plan for
adaptive reuse the property; if
plan cannot be developed,
develop documentation of the
property and proceed to
demolish the structure once the
documentation has been
accepted

CTS

R,GP

Mellwood Avenue/Story
Avenue Connection - Conduct
a study of the Connector in
order to evaluate the
elimination of this proposed
connector and restoration of
two-way traffic flow on these
two roads

During development of detailed
plans

CTS

R, GP

Design and construct
streetscape improvements
within the entire HD

CTS

R, GP

Design and construct traffic
calming measures on existing
streets in HD

CTS

R, GP

Design and construct roadway
lighting within the viewshed of
the HD

CTs

R,GP

Implement noise abatement
measures where the Project is
expected to adversely effect
the HD

CTS

R, GP

Develop and implement a

Complete prior to initiation of
construction

blasting/vibration plan
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mi
Fulfilled?

HILL HIS

Item

ORIC DISTRI
[ GEC |

Taskmaster

Taskmaster

sbC

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

CTS

R, GP

Develop a HPP, which shall
develop a thematic context to
assist with future nominations in|
the region

Prior to Preliminary Field Check
Plans

-HPP Scope of Work developed.
-Development of Immediate Needs|
initiated.

-HPP public kickoff meeting
convened on 11/23/04.

CTS

R, GP

Design and construct roadway
lighting

CTS

R,GP

Work with the owner to
relocate the Baer Fabrics
Company within the HD or a
suitable facility within the
Phoenix Hill neighborhood

CTs

R,GP

Develop a treatment plan for
rehabilitation of the Vermont
American Buildings, explore
options for reuse and
rehabilitate the exterior of the
building if recommended in the
reatment plan

CTs

R,GP

St. John's Church - Conduct a
noise study for St. John's
Church to determine whether
interior noise abatement

measures are justified

CTS

R,GP

During development of detailed
plans

Refuge in Kentucky Church -
Conduct a noise study for
Refuge in Kentucky Church to
determine whether interior
noise abatement measures are
justified for the Church, Day
Care Center and School

During development of detailed
plans

CTS

R, GP

Place interpretive signage
within the HD

CTS

R, GP

Streetscape improvements
along Main Street and Market
Street from Floyd Street to
Clay Street and in the area
under the I-65 Bridge

CTs

R,GP

Develop and implement a
blasting/vibration plan

Complete prior to initiation of
construction

Commit.
Fulfilled?

Item

Taskmaster

Sub
Taskmaster

M - COUNTRY ESTATES HISTORIC DISTRICT/RIVER ROAD CORRIDOR
GEC

SDC

Description

L MOA Deadline

Completion Date

Product

Remarks/Current Status

CTS

R, GP

Develop a HPP, which shall
specifically consider and
develop recommendations for
the following: Country Estates
of River Road HD (including
individually listed NRHP
properties within the HD),
James T. Taylor/James W.
Chandler House, Merriwether
House, Upper River Road
Bridge over Harrods Creek,
Harrods Creek Village HD,
Schildnecht House, Determan
House, Allison-Barrickman
House, St. Francis in the Fields
Church, Belleview and
Rosewell

TPrior to Preliminary Field Check
Plans

-HPP Scope of Work developed.
-Development of Inmediate Needs|
initiated.

-HPP Public kickoff meeting to be
scheduled in Spring 2005.

CTS

R, GP

Design and construct proposed
roadways, bridges and tunnels
from 171 to the OH River,
taking into consideration the
cultural landscapes that are
important contributing elements
to the HD

CTS

R,GP

Design and construct roadway
lighting within the viewshed of
the HD

CTS

R, GP

Implement noise abatement
measures where the Project
noise is expected to affect the
listed and eligible properties

CTS

R, GP

Develop and implement a
blasting/vibration plan

CTs

R,GP

Complete prior to initiation of
construction

Define a "no-work zone" within
the NRHP boundaries of the
listed and eligible properties
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N - DRUMANARD
[ Commit. GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R, GP L
Acquire or establish a historic
preservation easement for the
2 cTs RGP L entire Drumanard historic
property
Acquire property and place a
historic preservation easement
on property and transfer
ownership to KYTC, who will
3 cTS R.GP L sell the property to a
preservation organization or
other acceptable party or
donate to a local government
>Develop and implement a >Complete prior to initiation of
blasting/vibration plan construction
4 CTS R, GP L >Monitor the historic buildings  |>During construction activities
to preclude impacts due to
blasting
O - ALLISON-BARRICKMAN HOUSE
ommit. Sub
Fulfilled? ltem | Taskmaster| Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
Acquire a historic preservation
easement for the Allison-
Barrickman house on the track
of land within the NRHP
boundary and an easement on
! cts R.GP L the property bounded by US
42, KY 841, the Allison-
Barrickman property and Wolf
Pen Branch Road
> cTs R, GP L Implement noise abatement
measures
Define a "no-work zone" within
3 CTS R, GP L the NRHP boundary of the
property
4 cTS RGP L Deve_lop e_md i_mplemem a Complete_ prior to initiation of
blasting/vibration plan construction
[P~ ROSEWELL
[ Commit. | GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sbc Description MOA Deadline Completion Date Product Remarks/Current Status
Develop and implement a
1 CTS R, GP L Treatment Plan to minimize
damage to the property
2 CTS R, GP L Acquire the property
Place a preservation easement [Immediately following
on the property and then sell to |acquisition
a local historic preservation
3 CTS R, GP L organization or other
acceptable party or donate to a
local government
4 cTs R, GP L I;Jes!gn and construct roadway
lighting
5 CTS R,GP L Implement noise mitigation
6 cTs R, GP L Deve_lop a_nd i_mplemem a Complete_ prior to initiation of
blasting/vibration plan construction
Define a "no-work zone" within
7 CTS R,GP L the NRHP boundary of the
property
Q- BELLEVIEW
[ Commit. | GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
Design Ohio River Bridge and
embankment adjacent to the
property taking into account the
! cts R.GP L cultural landscape associated
with this property
Design and construct roadway
2 CTS R, GP L lighting within the viewshed of
Belleview
3 cTs R, GP L Implement noise mitigation
measures
4 cTs R, GP L Deve_lop a_nd i_mplemem a Complete_ prior to initiation of
blasting/vibration plan construction
Define a "no-work zone" within
5 CTS R,GP L the NRHP boundary of the
property
KEY:
CTS - CTS-GEC R - Ratio Architects A - ASC Group
GP - Gray and Pape L - HW Lochner Q- QK4

IAP - Indiana Approach Partners
NR - Not Required
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[STIPULATION NO. 4 ARCHAEOLOGICAL RESOURCES

Commit.
Fulfilled? ltem

u
Taskmaster| Taskmaster

sSbC

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

CTS A, GP

NR

FHWA to complete
identification and evaluation of
archeological resources

Before construction in
the APE or selecting
sites for ancillary
activities

Refer to Page 27 of the MOA.
Colston Park remote sensing
feasibility study completed in Sept.
2004.

CTS A, GP

NR

FHWA will examine all
locations where ground-
disturbing activities are
proposed

None established

Refer to Page 28 and 29 of the
MOA.

CTS A, GP

NR

FHWA shall evaluate NRHP
elgibilty for identified
archaeological sites

None established

Refer to Page 29 of the MOA.

CTS A, GP

NR

FHWA shall assess effects of
Project on eligible
archaeological resources

None established

Refer to Page 30 of the MOA.

CTS R, A, GP

NR

FHWA development and
implementation of treatment
plans

Completed before
construction on sites
needing treatment

Refer to Page 30 and 31 of the
MOA.

CTs A,GP

NR

FHWA shall ensure
archaeological work is
conducted by qualified
person(s)

None established

Refer to Page 33 of the MOA.

CTS A, GP

NR

FHWA shall prepare copies of
final reports for SHPO's, STA's
Indian Tribes, public libraries
and educational institutions

'When appropriate

Refer to Page 33 and 34 of the
MOA.

[STIPULATION NO. 5 -

UNANTICIPATED DISCOVERIES

Commit.
Fulfilled? Item

Sub
Taskmaster | Taskmaster

SDC

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

CTS NR

NR

KYTC or INDOT to ensure
work stops when unanticipated
discovery is made.

None established

Work shall cease until a treatment
plan can be developed and
implemented.

CTS NR

NR

FHWA to make all reasonable
measures to avoid property
until conclusion of consultation
with SHPO, Indian Tribes and
other appropriate parties.

None established

CTS NR

NR

FHWA shall contact SHPO,
Indian Tribes and other
appropriate parties and provide
written details of discovery.

None established

Notify within 48 hours of discovery

CTS NR

NR

INDOT or KYTC shall conduct
an on-site evaluation of
discovery to determine eligibilty,
effects and possible treatment
measures.

None established

On-Site evaluation to occur within
48 hours (or earliest available
opportunity) of discovery

CTS NR

NR

Develop appropriate Treatment
Plan(s) for discovered historic
property.

None established

Review to occur within seven days
of receipt of proposed plan.

CTS NR

NR

Ground-disturbing work may
commence at sites determined
ineligible for NRHP.

None established

CTS NR

NR

Parties shall invoke provisions
for dispute resolution should
consensus on eligibility not be
reached.

None established

[STIPULATION NO. 6 - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS

Commit.
Fulfilled? Item

GEC Sub
Taskmaster | Taskmaster

SDC

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

CTS NR

NR

INDOT or KYTC shall consult
with FHWA, SHPOs, Indiana
Tribes and other parties to
determine if other properties
are historic in addition to those
already identified.

Before approval of sites
for staging, wetland
mitigation, borrow or
waste, dredge disposal,
or other construction are
approved.

CTS NR

NR

Where historic properties are
adversely effected, FHWA shall
consult with INDOT and/or
KYTC, SHPO, Indian Tribes
and other appropriate parties to
mitigate effects.

None established

CTS NR

NR

Resolve disputes in
accordance with Stipulation
XIIl.

None established
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[STIPULATION NO. 7 - EXCESS RIGHT OF WAY
[ | GEC |  Sub

Commit. ul
Fulfilled? ltem | Taskmaster| Taskmaster sSbC Description MOA Deadline Completion Date Product Remarks/Current Status
If Project should result in Throughout Project
excess right-of-way to be duration
disposed, the FHWA shall
consult appropriate SHPO to
N/A cTs NR NR determine whether the disposal
or sale would have an adverse
effect on historic properties
[STIPULATION NO. 8 - PERFORMANCE STANDARDS
ommit. GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sSbC Description MOA Deadline Completion Date Product Remarks/Current Status
The FHWA shall ensure all Refer to Page 35 of MOA
cultural resources work carried
out will be under direct
supervision of individuals that
A cTs NR NR meet the Secretary of the
Interior's Professional
Qualification Standards
Historic preservation work shall
be guided by most recent
B cTs NR NR Federal and state guidelines
Refer to Page 35 and 36 of MOA
[STIPULATION NO. 9 - PROGRESS REPORTS
Commit. GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sSbC Description MOA Deadline Completion Date Product Remarks/Current Status
Progress reports detailing Every six (6) months until
implementation of the all phases of the project
measures stipulated within the (are complete
A cTs NR NR MOA and providing advanced
notice of milestones.
[STIPULATION NO. 10 - PROJECT MODIFICATION
Commit. GEC Sub
Fulfilled? ltem | Taskmaster| Taskmaster sSbC Description MOA Deadline Completion Date Product Remarks/Current Status
If the Project is significantly Throughout the duration
modified and additional effects |of the Project
to historic properties are
considered the FHWA will
N/A cTs NR NR consult with the signatories to
determine if the MOA should
be amended
KEY:
CTS - CTS-GEC R - Ratio Architects A - ASC Group

GP - Gray and Pape
NR - Not Required
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